Rpt-ID: RCPESPRJ Georgia Date: 12/07/2017
User: 01028570 Department of Transportation Page 1 of 4
Estimate Summary By Project
Contract ID: B14535-13-000-0 Estimate Number: 0050 Pay Period: 10/01/2017
to 11/30/2017
Contract Location: Time Allowed: 1549 Days
I-75/SR 401 S OF SR 155 TO N OF SR 138 ON I-675/SR 413 Elapsed Calender Days: 1579 Days
Percent Time: 101.94
District: 3 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013
P. O. DRAWER 970 Date Awarded: 07/05/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013
MARIETTA GA 30061-0970 Date Work Began: 10/01/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2017
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $183,866,747.91 Counties:
Original Contract Amount $124,647,578.19 Henry
Funds Available $9,056,643.72
Percent Complete 95.16%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009156 $114,857,532.00 $56,845,212.32 $7,526,864.98 93.45% $496,028.77|
0009157 $69,009,215.91 $67,802,365.87| $1,529,778.74 97.78% $0.00

Chief Engineer
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Pay Period: 10/01/2017
to 11/30/2017

Project Number:

Federal State Project Number:

0009156

I-75 - DESIGN BUILD

CSNHS-0009-00(156)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$85,986,669.62 $85,467,710.60
$21,496,667.40 $21,366,927.65
$107,483,337.02 $106,834,638.25
$0.00 $0.00
$107,483,337.02 $106,834,638.25
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($152,670.00) $0.00
$107,330,667.02 $106,834,638.25

Total Payable:

This Estimate

$518,959.02
$129,739.75
$648,698.77
$0.00
$648,698.77
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($152,670.00)

$496,028.77
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10/01/2017
to 11/30/2017

Project Number:

Federal State Project Number:

0009157

I-75 - DESIGN BUILD

CSNHS-0009-00(157)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$53,983,549.77 $53,983,549.77
$13,495,887.40 $13,495,887.40
$67,479,437.17 $67,479,437.17
$0.00 $0.00
$67,479,437.17 $67,479,437.17
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$67,479,437.17

$67,479,437.17

Total Payable:

This Estimate

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
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Contract ID: B14535-13-000-0 Estimate Number: 0050 Pay Period: 10/01/2017
to 11/30/2017
Project Number 0009156
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0026 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 3,000.500
55.000 .000
3,000.500 $.00 $165,027.50
0009156
9210 150-1000 TRAFFIC CONTROL - LS .000 .250
54863.120 .750
1.000 $41,147.34 $54,863.12
TRAFFIC CONTROL - CONTINOUS WEEKEND DOUBLE LANE CLOSURES
9220 150-1000 TRAFFIC CONTROL - LS .000 .750
152225.010 .250
1.000 $38,056.25 $152,225.01
TRAFFIC CONTROL - DOUBLE LANE CLOSURES, WEEK NIGHTS
9250 004-0029 EXTRA WORK - SY .000 447.020
669.850 426.860
873.880 $285,932.17 $585,368.52
EXTRA WORK - REMOVE & REPLACE PCC - NIGHTLY
9270 004-0029 EXTRA WORK - SY .000 291.760
432.220 905.770
1,197.530 $391,491.91 $517,596.42
EXTRA WORK- REMOVE & REPLACE EXISTING PCC WEEKEND
9280 004-0022 EXTRA WORK - LS .000 .550
-239842.000 450
1.000 $-107,928.90 ($239,842.00)
CREDIT FOR TRAFFIC CONTROL NB LANE # 2
Category Amount: $648,698.77 $1,235,238.57

Project Total Amount:

$648,698.77

$107,483,337.02



